

Mount Greylock Regional High School Building Committee Charge from the School Committee Meeting of March 1, 2005

The Committee will assess the current infrastructure and the present and future needs of the Mt. Greylock Regional High School.

The Committee will develop options for building renovation or new construction to serve the needs of the Mt. Greylock Regional School District at the existing location. If so directed by the School Committee, the Building Committee will evaluate options at other locations or under alternate scenarios. Each option should have an associated cost estimate, and an evaluation of the relative benefits, detriments, transportation and energy needs.

The Committee will evaluate and report on:

- the differences in needs or design of a middle school as compared to a high school,
- the relative merits of conducting a renovation or construction in stages or as a single project,
- available sources of funding

The Committee will consider the merits of “green” or a “high performance” building.

The Committee will use an open process of consultation and wide community discussion which may include, as appropriate, public hearings, panel discussions, distribution of surveys and press releases.

The Committee may meet as a whole or, if appropriate, form subcommittees on discrete subjects.

The Committee will give progress reports on a monthly basis and a final report as directed by the School Committee by November, 2006. The final report will include cost estimates and a probable cost to the towns after external funding.